

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
\$2,222,685.00	10/10/24	(Council) – Original construction contract
\$222,268.50	10/10/24	(Council) – 10% Contingency
\$333,402.75	Proposed	(Council) – Bid quantity increase and additional items of work
\$2,778,356.25		

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
\$2,222,685.00	10/10/24	(Council) – Original construction contract
\$555,671.25	Proposed	(Council) – Bid quantity increase and additional items of work
\$2,778,356.25		<i>Total Contract History</i>