

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,951,876.00	04/08/21	(Council) – Initial Contract Amount (Sayers Construction, LLC)
\$195,187.60	04/08/21	(Council) – 10% Contingency
\$66,000.00	04/08/21	(Council) - Administrative Authority
\$1,384,804.00	01/18/24	Proposed - Replacement Contractor (A&J Construction Management, LLC)
\$3,597,867.60		<i>Total Contract Authorization</i>

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$1,951,876.00	04/08/21	Initial Contract Amount
\$100,000.00	08/25/22	CO # 1– Mediated settlement agreement (CO 5.12%/ 5.12%)
\$1,384,804.00	01/18/24	Proposed – Replacement of initial contractor (CO 70.95%/ 76.07%)
\$3,436,680.00		<i>Total Contract History</i>