

P R I O U R S T U D I O

17120 Hamilton Pool Road Austin, TX 78738

tel: 512. 264. 2008

e-mail: priourj@gmail.com

www.priourstudio.com

JJ Priour

Waller Creek Shelves deinstallation plans

- equipment

Scaffolding set

40' Scissor lift

40' Areal platform lift

Trailer to move equipment and materials to and from the site

Box truck or shipping container to remove crated sculptures from the site

- safety plans or protocols

All workers and riggers are properly trained and will have safety and protective gear at all times. If not the entire rotunda floor space, areas beneath and surrounding where the work is taking place will be marked and barricaded.

- materials and area needed for staging

Lumber and hardware for crates will be brought to the site and crates assembled in the staging area.

At least 500sqft of staging area and workspace, either indoors or outdoors on the sidewalk surrounding the rotunda.

- number (and names?) of crew helping

I do not yet know names or number of workers but I will need at least 4 workers and I will be on site working and overseeing the process.

- dates

I plan to start work on April 2nd and will need 1-2 weeks to complete. Load in for supplies and materials will take place on the 2nd. Once all the artwork is crated it will be loaded up and removed from the site via the south doors and parking area.