

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,175,000.00	06/09/16	(Council) – –City of Austin Street Impact Fee, Engineering Services
\$58,000.00	06/09/16	(Administrative Authority)
\$239,946.76	06/20/19	(Council) – SA #2 Additional Services
\$139,431.67	07/29/21	(Council) – SA #3 Additional Services
\$387,621,.57	05/08/25	Proposed (Council) – SA #4 Additional Services
\$2,000,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,172,949.68	08/17/16	Description of awarded service
(\$47.93)	10/04/17	SA #1 – Reduced Services & adding new Services
\$239,946.76	08/15/19	SA #2 – Additional Services
\$154,379.78	09/27/21	SA #3 – Additional Services
\$354,332.63	Proposed	SA #4 – Additional Services
\$1,921,560.23	<i>Total Contract History</i>	