

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
\$14,000,000.00	11/12/20	(Council) – Construction Manager-at-Risk Award – Flintco LLC.
\$61,000.00	07/28/22	Administrative Authority
\$6,300,000.00	06/01/23	RCA Additional Council Authorization for Construction Services
\$500,000.00	07/18/24	Proposed (Council) Additional Authority- Additional Authorization for unforeseen conditions
\$20,861,000.00	<i>Total Contract Authorization</i>	

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
\$137,560.00	12/19/22	Initial Contract Agreement – Preconstruction Phase Services
\$8,194,733.00	03/21/23	SA#1 – GMP1 Givens District Park Aquatic Facility
\$5,665,590.00	03/23/23	SA#2 – GMP2 Colony Park Aquatic Facility Construction Services, Early Work/Long Lead Items
\$6,291,829.00	07/24/23	SA#3 – GMP3 Colony Park Aquatic Facility additional construction services
\$20,289,712.00	<i>Total Contract History</i>	