

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$480,000.00	06/08/17	(Council) – Professional Services Agreement
\$59,000.00	06/08/17	(Administrative Authority) - Initial contract
\$500,707.62	12/05/19	(Council) – Eliminated phasing, Roof, Exhibit, Donor and Archaeologist
\$71,133.04	03/15/24	(Administrative Authority) - VE Efforts, Exhibit redesign, Permitting, HVAC
\$140,452.04	06/05/25	Proposed (Council) – Construction Admin. Services Brick and Exhibit Updates
\$1,251,292.70	<i>Total Contract Authorization</i>	

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$534,937.75	02/07/18	Initial Contract– Professional Services Agreement
\$441,706.62	3/12/20	SA #1 – Eliminated phasing, Roof, Exhibit, Donor and Archaeologist
\$134,196.29	03/15/24	SA #2 – VE Efforts, Exhibit redesign, Permitting, HVAC
\$140,452.04	Proposed	SA #3 Construction Admin. Services Brick and Exhibit Updates
\$1,251,292.70	<i>Total Contract History</i>	