

Program Overview

Journey With AUS projects are developed through a five-phase process:


ENVISION

PROCUREMENT

DESIGN

BUILD

ACTIVATE



Concourse B and Tunnel

- One of the most transformative projects in the entire expansion program
- Will redefine how AUS serves the ever-increasing demands of travelers, airlines, and the entire airport community

• Currently In Scope:

- New midfield concourse consisting of 20+ gates, passenger and tenant amenities and Pedestrian, Baggage Handling System and Utility Tunnel Cells
- Apron civil work includes taxilane relocation, connection to existing taxiways and connecting underground utilities to the new utility corridor for permanent services

• Upcoming Council Requests:

o Construction Manager At Risk: Sept 26, 2024


• Anticipated Timeline

o **Procurement:** In progress

o Design: 2024 - 2026

o Build: 2026 - 2030

PROCUREMENT



Conceptual diagram – Exact gate count to be determined with airlines

Arrivals and Departures Hall

- Another critical and highly anticipated project
- Will dramatically enhance the traveler experience by addressing critical space constraints and elevating the airport's functionality

• Currently In Scope:

- New Check-in/Ticketing Hall and Domestic Baggage Claim. Removal of Red Garage.
- Work includes roadway/curbside relocation, passenger bridge connections to parking, connections and renovations to BJT, major infrastructure improvements as needed.

Upcoming Council Requests:

- o Architect + Engineering Firm: Sept 26, 2024
- o Construction Manager at Risk: Sept 26, 2024

Anticipated Timeline

- o **Procurement:** In progress
- o Design: 2024 2026
- o Build: 2026- 2030

PROCUREMENT



Pre-design conceptual rendering. Final design specifications and features subject to change as the project progresses.

Thank You!

