

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$3,000,000.00	08/03/17	(Council) – Professional Engineering Services
\$59,000.00	08/03/17	(Administrative Authority) – Professional Engineering Services
\$500,000.00	11/02/23	(Council) – Professional Engineering Services
\$5,500,000.00	05/02/24	Proposed (Council) – Professional Engineering Services, Phase B
\$9,059,000.00		<i>Total Contract Authorization</i>

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$765,433.23	10/26/17	Preliminary Engineering Report
\$998,530.49	08/21/19	SA #01 – Design Services
\$269,076.67	05/29/20	SA #02 – Additional Design Services
\$77,124.94	11/06/20	SA #03 – Additional Design Services
\$170,895.51	09/08/21	SA #04 – Additional Design Services
\$564,272.35	04/14/23	SA #05 – Additional Design Services
\$154,666.81	04/18/23	SA #06 – Additional Design Services
\$5,500,00.00	Proposed SA	Professional Engineering Services, Phase B
\$8,500,000.00		<i>Total Contract History</i>