

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$895,446.09	06/06/22	(Council) Public Safety Training Campus Running Track Replacement
\$89,544.60	06/06/22	(Council) – 10% Contingency
\$66,000.00	06/06/22	(Administrative Authority)
\$68,316.92	Proposed	(Council) Additional Contingency to replace additional unforeseen damaged drainage piping
\$1,119,307.61	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$895,446.60	06/06/22	Public Safety Training Campus Running Track Replacement
\$132,695.86	11/30/22	CO #1 – Replace damaged drainage piping (14.82%/14.82%)
\$1,028,142.46	<i>Total Contract History</i>	