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The City was unprepared to respond to Winter Storm Uri largely because the City did not adequately 
anticipate or plan for a widespread or severe winter storm. While the storm was exceptionally severe, 
the City’s lack of preparedness for Winter Storm Uri led to a less effective and disorganized response. 
Additionally, the City has not implemented many past recommendations that may have improved 
its response to the storm and has not historically prioritized disaster preparedness or community 
resilience. The City’s disaster planning and preparedness efforts also do not ensure the City has 

Winter Storm Uri. While City staff who responded worked diligently to respond to the disaster, these 
issues placed tremendous strain on the staff who were available to address the many challenges the 

Beyond those challenges, the City did not communicate effectively with Austin residents in the days 
leading up to or during Winter Storm Uri, so residents were left without critical information that may 
have helped them stay safe. Additionally, the City’s disaster planning and preparedness efforts are 
not equity focused. As a result, the City’s response to Winter Storm Uri did not effectively serve all 
residents, including people experiencing homelessness, seniors, and other vulnerable populations.
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Objective

Contents

Did the City’s disaster planning and preparedness efforts position the City 
to respond effectively and equitably to Winter Storm Uri?

The audit scope included the City’s response to the February 2021 winter 
storm and related disaster preparedness plans, including the response 
and preparedness efforts of multiple City departments. This audit did not 
review:

• Technical aspects of the City’s infrastructure or private infrastructure in 
the City

• Response activities of other entities, such as school districts, counties, 
Capital Metro, the Electric Reliability Council of Texas, or the State of 
Texas

• Technical operations in Austin Water or Austin Energy

• City 911 or 311 call center operations

Management, September 2021.
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Recommendations and Management Response 26
Scope & Methodology 36
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Background This audit was conducted in response to a City Council resolution passed on 

an audit of the City’s response to Winter Storm Uri.  

Winter Storm Uri

On Monday, February 8, 2021, the National Weather Service of Austin/San 
Antonio began warning residents of below-normal temperatures expected 
later in the week and into the following week. As the week progressed, 
warnings became more serious and wintry precipitation was predicted. By 
Friday, February 12, the National Weather Service issued a stern warning 
that it was time to prepare and temperatures dropped below freezing. By 
Sunday, February 14, the storm struck in earnest and snow began to fall in 
the Austin area.

Over the next several days Austin and the state of Texas experienced 

early morning of February 15, the Electric Reliability Council of Texas 
(ERCOT) called for extreme energy conservation across the state leading to 
periods without electricity that lasted for multiple days. The requirement 
by ERCOT to initiate power outages to conserve energy was outside of 
the City’s control and contributed to the cascading impacts of the storm. 
Additionally, several reports following the winter storm have indicated the 
failure of Texas’s power grid could have been far more catastrophic if Austin 
Energy and other ERCOT participants did not comply with the outage 
mandates. Public water systems across the state were also affected and 
many implemented boil water notices, including Austin Water. 

Pipes across the city froze or burst leaving residents without water or 

their homes, travel in unsafe conditions, and shelter in City-run warming 
centers and shelters or with friends and family. City staff responding to 
the emergency were also dealing with power and water outages, which 

Exhibit 1: Critical Events During Winter Storm Uri

High 77 64 48 38 34 32 31 23 27 32 32 45 63 76 76 79

Low 43 48 37 32 30 28 14 9 6 23 27 20 21 33 34 35

National Weather 
Service announced 
abnormally low 
temperatures were 
expected for the 
following week

Temperatures 
dropped below 
freezing in the 
Austin area

Snow began to fall in 
the Austin area

Approximately 
1:20 a.m.
ERCOT called for 
rotating power 
outages

Temperatures 
rose above 
freezing

Citywide boil 
water notice 
was lifted

ERCOT canceled 
order for power 
outages

Citywide boil 
water notice 
was issued

ERCOT manages Texas’s electrical 
grid. Austin Energy is the public 
utility responsible for getting 
electricity to homes in Austin.
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affected their ability to respond to the storm. Staff reported working on 
their cell phones while charging them in their cars. Additionally, the ongoing 
COVID-19 pandemic made the City’s response to the emergency more 
challenging with the added risk of spreading infection. 

Winter Storm Uri had wide-ranging impacts across the state of Texas. 

normally would in a disaster. City of Austin staff responding to the 
emergency were also personally affected by the storm. Staff were 
experiencing their own power and water outages and managing family 
responsibilities in their homes. In some cases, City staff were unable to 
travel to work to assist with the City’s response to the winter storm.

people experiencing homelessness. Travis County had the second most 

both Bexar and Dallas counties despite being less populated.1  Twenty-one 
deaths were within Austin city limits.2  Sixteen of these deaths involved 
hypothermia as either the sole cause or a factor in the death. People who 
died tended to be older than the general population. About 64% of people 
who died were older than 60.3 Additionally, four people who died were 
experiencing homelessness. 

1 

2 Based on OCA analysis of deaths resulting from the winter storm.
3 Individuals over 60 make up 18% of Austin’s population.

4

Exhibit 2: Travis County lost more lives than more populous counties
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City of Austin Emergency Management 

The City has adopted the National Incident Management System (NIMS), 
which is a standardized approach to responding to emergencies and 
disasters. NIMS provides a framework for preparing for, preventing, 
responding to, and recovering from disasters. The City’s emergency 
operations are based on NIMS standards.

In response to Winter Storm Uri, the City and Travis County activated the 
Austin/Travis County Emergency Operations Center (EOC) on February 
12. The EOC serves as the hub for communication and coordination of 
emergency response during emergencies or hazards. In coordination with 

operations. At the time of the storm, the EOC was already taxed as it had 
been activated for nearly a year due to the ongoing COVID-19 pandemic. 

the City, including planning and preparing for emergencies, educating the 
public about preparedness, and coordinating emergency response and 

that guide the City’s response to emergencies. These include:

• The City’s Emergency Operations Plan which provides a general 
framework on how Austin responds to emergencies.

• 

• 
capture what was learned from previous events to use in the future. For 
example, the City has a winter weather special operations plan. 

These plans are aligned with state standards and federal guidance and 
are based on an all-hazards approach to emergency management. An 
all-hazards approach assumes the impact of emergencies is usually the 
same, even though the causes are often different.  

The City has several other plans related to disaster preparedness and 
response including but not limited to:

• Continuity of operations (COOP) plans which are designed to help 
departments prevent or minimize interruptions of critical business 
functions and return to normal operations quickly after a disaster.

• 

• A Climate Resilience Action Plan for City Assets and Operations which 
includes an assessment of potential extreme weather impacts to City-
owned assets and operations and strategies to mitigate those impacts.

• 
streets and bridges within Austin that may need to be sanded as a result 
of ice or snow conditions. 

The City and Travis County activated 
the Austin/Travis County Emergency 
Operations Center (EOC) on 
February 12. The EOC serves as 
the hub for communication and 
coordination of emergency response 
during emergencies or hazards. 
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disaster response, including the public safety agencies and utilities. This 
audit reviewed the City’s preparedness and response efforts for Winter 
Storm Uri through a Citywide lens. Therefore, this audit largely focused on 

emergency preparedness and response efforts.
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What We Found

The City was unprepared 
to respond to Winter 
Storm Uri because the 
City’s planning efforts did 
not adequately consider 
the risks posed by a 
severe winter storm or 
a widespread disaster. 
Additionally, the City has 
not implemented many 
past recommendations 
that may have improved 
its response to the 
storm and has not 
historically prioritized 
disaster preparedness or 
community resilience.

Finding 1 

Summary

The City was unprepared to respond to Winter Storm Uri because the 
City did not adequately anticipate or plan for the risks posed by a severe 
winter storm or a widespread disaster. Additionally, the City has not acted 
on many prior lessons learned and has not prioritized or funded disaster 
preparedness and community resilience. As a result, the City’s response to 
Winter Storm Uri was compromised. There were several issues with the 
City’s response to Winter Storm Uri, including:

•  Staff worked long hours and were mentally 

problem because staff were already exhausted from responding to the 
pandemic. Staff also reported that power outages, family needs, and 
connectivity issues affected their ability to respond to the storm. 

• A lack of necessary supplies to respond effectively to Winter Storm 
Staff reported a lack of supplies including generators, tire chains, 

food, water, and snowplows. Staff also reported the City did not have 
equipment like water trucks or totes to distribute water quickly and 
effectively to residents during water outages. The City had to procure 

nature of the emergency and high demand for these supplies. 

• Inadequately prepared facilities to serve as warming centers, shelters, 
4 Staff reported having to shuttle individuals between 

shelters on dangerous roads during the storm, because shelters 

4 Resilience hubs are community facilities that provide the public with resources and 
support during a crisis or disaster.

The City was unprepared to respond to Winter Storm Uri largely because 
the City did not adequately anticipate or plan for a widespread or severe 
winter storm. While the storm was exceptionally severe, the City’s lack of 
preparedness for Winter Storm Uri led to a less effective and disorganized 
response. Additionally, the City has not implemented many past 
recommendations that may have improved its response to the storm and has 
not historically prioritized disaster preparedness or community resilience. 
The City’s disaster planning and preparedness efforts also do not ensure 

effectively to complex disasters like Winter Storm Uri. While City staff who 
responded worked diligently to respond to the disaster, these issues placed 
tremendous strain on the staff who were available to address the many 

Beyond those challenges, the City did not communicate effectively with 
Austin residents in the days leading up to or during Winter Storm Uri, so 
residents were left without critical information that may have helped them 
stay safe. Additionally, the City’s disaster planning and preparedness efforts 
are not equity focused. As a result, the City’s response to Winter Storm 
Uri did not effectively serve all residents, including people experiencing 
homelessness, seniors, and other vulnerable populations.
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lost power after they were set up. Staff described this process as 
disorganized and chaotic. Additionally, the City did not have pre-staged 
supplies at shelters. Staff reported the City had cots and blankets, 
which were stored for hurricane evacuees, but these items were not 
accessible because they were stored in a centralized location that was 

While Winter Storm Uri was unusually severe, the City could make 
improvements to its disaster preparedness and planning efforts to improve 
responses to disasters in the future.

The City’s planning efforts did not consider the risks of a severe winter 

In August 2019, the City Council declared a climate emergency and 
acknowledged that the impacts and risks of a climate crisis include more 

not adequately planned for how to address this challenge. Staff reported 

the ongoing COVID-19 emergency.

The City’s Emergency Operations Plan acknowledges the potential of a 

managing them. Additionally, based on a sample of annexes to City plans, 
5 Staff reported 

because the City takes an all-hazards approach to disaster management. 

that in addition to taking an all-hazards approach to emergency 
management, jurisdictions must also plan for the complexity and reach of 

In addition to a general lack of planning for a major disaster, the City’s plans 
do not consider the risks of a severe winter storm, such as one with system 
wide power and water outages.

• 

underestimated the possible severity of a winter storm. The plan 

event with no loss of life and limited disruption to critical facilities and 
City services such as electricity and water.

• The City of Austin & Travis County Special Operations Plan: Winter 
Weather Emergency Plan, which outlines overall strategies for 
managing operations during winter weather events, anticipated a short-
duration event with limited effects to roads and isolated power outages. 
It did not anticipate prolonged power or water outages.

• The City’s Street and Bridge Operations Ice and Snow Plan is focused 
on treating roads and does not contain plans for snow removal. 

5 Annexes reviewed include Annex A: Warning Systems, Annex B: Communications, Annex 
C: Shelter and Mass Care, Annex I: Public Information, Annex L: Public Works and Utilities, 

Annex T: Donations Management.

An all-hazards approach assumes the 
impact of emergencies is often the 
same, even though the causes are 
often different.
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The City had also not planned for a widespread disaster, such as a citywide, 
regional, or statewide disaster. The City’s plans are mostly based on a 
disaster either affecting one part of Austin or occurring away from Austin. 
For example, when a disaster happens, the City typically relies on other 
parts of Austin, the County, or the State for assistance and resources, 
rather than keeping resources and supplies on hand. During Winter Storm 

affected the whole state. The City’s sheltering plans were developed to 
prepare the City for assisting with sheltering hurricane evacuees. This 
means the plans consider a disaster occurring outside of Austin and do 
not plan for a disaster occurring within Austin. For example, they do not 
address backup power or water for shelter locations and assume supplies 
like food and water can be obtained locally. 

The City needs to be prepared for unexpected events with potentially high 
impact, such as Winter Storm Uri. While the City had not experienced a 
disaster like Winter Storm Uri before, the storm showed that not being 
prepared can have devastating impacts, ranging from a loss of community 
trust to a loss of life.

The City has not acted on many lessons learned or recommended actions 

There are number of lessons learned and recommended actions the 
City was aware of prior to Winter Storm Uri that, if addressed, may have 
improved the City’s response. Several limitations affected the City’s ability 

preparedness or community resilience. This lack of priority led to inaction 
on important improvements that may have helped the City’s response to 
Winter Storm Uri be more effective.

The City has not implemented many lessons learned from past disasters. 
After a disaster occurs, the City reviews its response to determine what 
went well and what needs improvement. The results are published in an 
after-action report. The after-action report includes a corrective action 
plan, which lists recommendations for improving responses to future 
disasters. The City has after-action reports and corrective action plans for 

Exhibit 3: City plans recognized a winter storm as a potential disaster 
but underestimated the storm duration, system-wide loss of power and 

water, and regional impact

There are number of lessons learned 
and recommended actions the City 
was aware of prior to Winter Storm 
Uri that, if addressed, may have 
improved the City’s response. 
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6  

12% (19 of 159) of the recommendations made in the corrective 
action plan for the Colorado River Flooding Event. All of the remaining 
recommendations are past their original due date and their updated 
due date. The City has not implemented 13 recommendations related to 
improving training in a variety of areas or 31 recommendations related 

Some departments reported they have taken additional actions in response 

been tracked at a Citywide level so that City leaders can readily determine 
what progress has been made. Staff reported they do not have the time 
and resources to track the implementation of past recommendations, 
and that they have not tracked the status of recommendations made 

Additionally, staff reported challenges given the large number of 
recommendations made in these reports. Between these three reports, 

done an assessment to prioritize recommendations to determine the most 
critical ones to focus on. Staff reported this would be helpful. 

The City did not identify the support and funding needed to implement 
resilience hubs or other resiliency-related initiatives, despite Council 
direction to do so.
sustained ability of communities to withstand, adapt to, and recover from 
adverse situations such as disasters. City Council established building 
community resilience as a priority in the City through several resilience-

funding some of these key initiatives. These initiatives may have improved 
the City’s preparedness for an event like Winter Storm Uri. 

Resilience hubs were not implemented prior to Winter Storm Uri, even 
though Council directed the City Manager to establish them in August 
2019. City Council directed City management to establish resilience hubs 
in existing community facilities in low-to-moderate income areas of the 

6 

Austin and Travis County supported hurricane evacuees and sheltering needs.

Exhibit 4: Staff reported the City has implemented 12% of 
recommendations made in response to the Colorado River Flooding Event

September 2021

The status of recommendations 

plans is unknown because the City 
does not have tracking information 
for these corrective action plans.
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City. It appears resilience hubs were not established prior to Winter Storm 

them. Additionally, several months after Council gave this direction, the 

pandemic, which diverted staff time and resources away from the City’s 
normal operations. Following Winter Storm Uri, City Council approved $3 

pilot projects, which are expected to be completed within two years. 

Additionally, a formal community resilience plan was not implemented 
prior to Winter Storm Uri, even though Council directed City management 
to develop one in May 2020. According to Council’s direction, this plan 
was intended to build on the City’s climate resilience efforts, be centered 
on equity, and include strategies to holistically address the economic, 
environmental, social, and racial disparities in the community.

Improving community resilience is increasingly important given the 
ongoing climate crisis. The severity and unexpected nature of Winter Storm 
Uri challenged the entire community. For example, staff reported several 
examples of private sector infrastructure, such as hospitals, nursing homes, 
dialysis clinics, and manufacturing plants, not being adequately prepared 
for an event like Winter Storm Uri. Some facilities lacked backup power or 
water storage. As a result, the City had to redirect resources from other 
critical services to assist these companies and avoid catastrophic outcomes. 
The City needs to strategize for how to work with the private sector and 
the community to address these challenges moving forward.

 The City and Travis County participated in a training 
at FEMA’s Emergency Management Institute in late February 2020. 
Attendees from the City of Austin included the Mayor, City Manager, 
department leadership, and operational staff. The overall goal of the course 
was to discuss and help prepare the community for a high-consequence 
winter weather event before it occurred. An after-action report from the 

has been taken in response to these issues due to the COVID-19 pandemic 
beginning right after the training. 



Disaster Preparedness 12

The City did not implement a recommendation from a 2011 audit that 
recommended the City Manager require all departments create continuity 
of operations (COOP) plans. COOP planning is important because it 
enables departments to continue operating effectively in the case of 
a disaster. The City’s Emergency Operations Plan states that all City 
departments should have COOP plans. 

Staff reported there is no Citywide directive or policy requiring 
departments have COOP plans or to keep COOP plans up to date. As 
of August 2021, not all City departments have COOP plans. According 

key departments in disaster response such as the Communications and 

to communicating with residents during a disaster, and their plan was last 
updated in 2013.

It appears this recommendation was not implemented because the City 
has not prioritized COOP planning. For example, the City has worked to 
implement a tracking system for COOP plans since at least 2019, but it has 
not yet been fully implemented. According to staff, funding has delayed the 

COOP planning, but this request was not funded.

The City has not implemented relevant recommendations from key disaster 
related mitigation plans, including the City’s Climate Resilience Action 

 
These recommendations include recommendations related to backup 
power in City facilities and training.

Planning

1 to address sheltering for winter weather.

2 The winter weather plan and similar plans needed to be revised for extended events.

3 Continuity of operations (COOP) planning needed to be improved. 

1 Each department needed to have a full-time emergency manager and a separate COOP planner.

2

3 A plan was needed for non-operational departments to help operational departments.

4

Training

1 COOP training needed to be increased and improved.

2 More periodic EOC training and exercises were needed.

3 An exercise involving not having any electric power needed to be conducted.

4 Departments needed to increase the number of staff trained in emergency management.
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According to City management these initiatives were not acted on 
sooner due to funding limitations. The City’s lack of prioritizing disaster 
preparedness and community resilience and the City’s failure to act on past 
lessons learned likely affected the City’s ability to respond effectively to 
Winter Storm Uri.  

Winter Storm Uri was unusually severe, and this contributed to 

The Austin airport weather station endured a record-long streak of 
continuous time spent below freezing, lasting nearly seven days. Staff 
reported Winter Storm Uri was unprecedented, went beyond what would 
have been thought of as realistic training scenarios, and was not something 
for which the City could have adequately prepared. Based on interviews 

Worth, other cities also struggled with the challenges and complexities of 
Winter Storm Uri. Overall, other Texas cities did not seem better prepared 
than Austin. 

extreme strain due to the COVID-19 emergency. The EOC was activated in 
March 2020 for the COVID-19 pandemic. Since then, staff have been fully 
focused on pandemic response and not on planning or preparedness for 

COVID-19, they have not had the bandwidth to work on preparedness 
related activities, such as assessing City facilities and emergency supplies 
and implementing improvements based on past lessons learned.

While the storm was unprecedented, the City’s lack of preparedness 
for Winter Storm Uri led to a less effective and disorganized response. 
The City could have taken actions that may have helped the community 
better prepare and improved the City’s response. By acting on disaster 
preparedness and community resilience now, the City may be able to 
improve its response in future disasters.

El Paso was not included in our 

faced fewer challenges than other 
Texas cities during Winter Storm 
Uri because El Paso operates on 
a different electric grid than the 
majority of Texas. Therefore, El 
Paso did not struggle with extensive 
power outages.

Exhibit 6: The City did not implement recommendations from key disaster related mitigation plans

Plan Name Plan Description Relevant Unimplemented Recommendations

Climate 
Resilience 
Action Plan 
for City Assets 
and Operations 
(2018)

Includes an assessment of 
extreme weather impacts 
to City-owned assets and 
operations and includes 
recommended actions for 
mitigating those impacts. 

Only 3 of 62 community-facing facilities have backup power in case of an outage. 
Provide community facilities with at least one alternative source of electricity 
supply in case of power interruption. 

Create an inventory of City resources available for use during emergencies. 

leadership. 

Mitigation Plan 
(2016, updated 
2021)

hazards that could affect 

mitigation strategies for 
reducing the impact of the 

Educate private businesses on hazards.

Establish backup power supplies at public safety buildings.

Implement an extreme event recovery plan.
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The City’s Emergency Operations Plan says it is the City’s responsibility to 
inform, warn, and advise residents during all stages of an emergency from 
onset to recovery. Additionally, the Emergency Operations Plan says it is 
critical for all public information to be accurate, complete, and consistent. 
While the City communicated information to the public throughout Winter 
Storm Uri, the City could have done more to indicate the unusual and 
severe nature of the storm, communicate preparedness information earlier, 
and provide more information in non-English languages.

The City’s early messages did not communicate the urgency of the 
situation to residents or adequately prepare residents for possible risks, 
such as widespread or prolonged power or water outages and impassable 

The City communicates information related to a disaster using several 
methods, including social media, news media, and the City’s public warning 
system called Warn Central Texas. Warn Central Texas is an emergency 

registered for alerts by phone, email, and text during times of disaster. This 
system is used to communicate the most critical information to residents 
about a disaster. Social media and news media are the City’s primary 
methods for communicating with the public about a disaster. 

The City communicated some early information to residents through these 
methods. 

• The City began communicating preparedness information with 
the public on February 9 on social media. Early social media 
communications between February 9 and February 11 included 
messages warning about icy conditions, potential damage to pipes, and 
potential power outages. Messages also advised residents to sign up for 
outage alerts and to keep their cell phones charged.

• The City initially communicated preparedness information through 
Warn Central Texas on February 11. The City sent the same message 
through this system on February 11 and February 12. The message 
indicated a winter weather warning had been issued but provided no 
guidance or indication of the storm’s severity.

• The City’s initial press release was posted on February 10. Early news 
releases on February 10 and February 11 included cold weather tips 
from Austin Water and delays in curbside services, such as trash and 
recycling collection.

might normally, given the duration and widespread nature of power 
outages during Winter Storm Uri. Also, the City could have done more 
to indicate the unusual and severe nature of the storm, which may have 
encouraged residents to take the pending storm more seriously and 
better prepare. Additionally, the City communicated little preparedness 
information between February 12 and February 14, after the City and 
County activated the Austin-Travis County Emergency Operations Center 
in response to the weather forecast. Austin Energy tweeted tips on 

The City did not 
communicate effectively 
with Austin residents in 
the days leading up to 
or during Winter Storm 
Uri because the City was 
unprepared for such a 
severe winter storm. 
As a result, residents 
were left without critical 
information that may have 
helped them stay safe.

Finding 2
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preparing for a power outage, which included gathering nonperishable food 

the City’s main Twitter account. Austin Energy’s Twitter account has about 
43,000 followers, while the City’s main Twitter account has more than four 
times the number of followers.7 

The City did not know how severe the storm would be in these early days. 

City had considered the risks of a severe winter storm, or a disaster with 
widespread power or water outages. The City has provided preparedness 
education in the past, such as warnings for driving in wintry conditions, but 
the City has not provided education to prepare residents for the multiple 
days without power and water that occurred during Winter Storm Uri. 
For example, City staff indicated that previous recommendations for the 
amount of supplies residents should stockpile in advance (three days) 
was not enough for Winter Storm Uri. Since Winter Storm Uri, the City 
increased its recommendation for the amount of supplies to have on hand 
from three to seven days.

During the storm, residents received information after it was too late to 

Residents were made aware of rotating power outages 10 minutes before 
ERCOT instructed Austin Energy to begin them. A little over an hour later, 
residents were made aware that power outages might be longer than the 
expected 10-40 minutes. 

This information was too late to be useful, as residents did not have time 
to prepare for the power outages. Residents received information too 
late to be useful partly because the City did not receive information from 

7 

accounts had in February 2021 during Winter Storm Uri. 

night on February 15, too late for the information to be useful 

September 2021

Following Winter Storm Uri, the City 
now advises residents to keep seven 
days of supplies on hand in case of an 
emergency.
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outside regulators with much advance notice and information changed 
quickly. For example, the time between ERCOT initiating a level 1 energy 
emergency alert and a level 3 alert, which allows ERCOT to call for rotating 
power outages, was only about an hour. Austin Energy staff reported they 
had little warning or insight into the timing or duration of ERCOT actions, 
and said they informed residents as soon as they could after receiving the 
information from ERCOT.

been more prepared by the time widespread power outages began despite 
the City not having much advanced notice from ERCOT.

Residents also received information about water outages after it was too 
late to be useful. Austin Water tweeted on February 16 that there were no 
plans to disrupt water service and then implemented a Citywide boil water 
notice the next day. Austin Water staff reported this tweet was in response 
to questions from customers who were confused because nearby cities 
were already under a boil water notice.

If the City had communicated better preparedness information early on, 
residents may have been more prepared by the time widespread power 
and water outages began. The City did not provide better preparedness 
information to residents early on because the City had not anticipated or 
planned for a severe winter storm, such as one with widespread power or 
water outages. The City has plans for communicating in a disaster, but the 
City had not thought through what communications were needed for such 

had messaging and public preparedness tips for a typical one-to-two-day 
freeze, not a week-long freeze. 

Exhibit 8: Residents received information about water outages after it 
was too late to be useful

Storm Uri, September 2021

ERCOT has a series of emergency 
alert procedures it can issue when 

levels, including Energy Emergency 
Alert (EEA) Level 1, EEA Level 2, and 
EEA Level 3. An EEA Level 3 allows 
ERCOT to call for rotating power 
outages. These emergency alerts 
signal there is not enough electric 
generation to keep up with demand.
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The City communicated minimal information in non-English languages, 
and information that was communicated in non-English languages was 

The U.S. Census Bureau estimates there are about 78,000 Spanish speakers 

more than 10,000 residents in Austin who speak Chinese, Vietnamese, 

City communicated minimal information in these languages before and 
during Winter Storm Uri. Information that was communicated was often 
less timely than messages sent in English. Without adequate and timely 
information available in other languages, many residents were left without 
critical information that may have helped them stay safe during the storm. 

According to the City’s Language Access Policy, all emergency messages 
sent through a public alert system, such as Warn Central Texas should 
be sent in Spanish and reasonable efforts should be made to send the 

messages sent through Warn Central Texas in Spanish and messages were 
not sent through Warn Central Texas in additional languages. This included 

through Warn Central Texas in Spanish was on February 15, four days after 
an initial message was sent to English speakers on February 11. 

The City’s Language Access Policy also states any other critical messages 
and documents provided to the public through social media or otherwise 
should be provided in both English and Spanish. Based on an analysis of the 
City’s communication the City did not translate all critical messages into 
Spanish. Even fewer messages were translated into languages other than 
Spanish.

Messages that were not translated into Spanish included critical 
information warning residents about the storm in the days leading up 
to it. The City did not use its main Twitter account to communicate with 
residents about the pending storm in Spanish until February 15, after the 
storm began. This Spanish tweet announced a local state of disaster had 
been issued on February 14. Additionally, at least four Spanish tweets 
posted by Austin Energy were missing graphics or links included in the 
original English tweets, and one Spanish tweet included a graphic with 
English labels.

Austin Water tweeted about the boil water notice in Spanish, Vietnamese, 
Chinese, and Arabic, but did not do so until February 18, a day after the 
notice took effect. This was due to delays in getting the translations 
completed. The City’s main Twitter account also did not share information 
about shelters or warming centers in languages other than English until 
a tweet in Spanish the evening of February 15, more than half a day after 
widespread power outages began. 

Based on an analysis of City news 
releases during the storm and tweets 
sent February 7 through February 15 
from the City’s main Twitter account, 
Austin Energy’s account, and Austin 
Water’s account, the City translated 
about 18% of critical messages 
into Spanish. No messages were 
translated into languages other than 
Spanish during this time.
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The City’s website with information on Winter Storm Uri was available 
in English and Spanish. Additionally, staff reported informational PDFs 

Chinese, and Vietnamese.

The City did not communicate effectively with residents with limited 

communicating disaster related information in non-English languages. 

of the City’s translators are local and were also impacted by the storm. 

access as an issue during disasters. The after-action report for the Colorado 
River Flooding Event included a recommendation for the City to develop 

prepared for serving residents who speak languages other than English. 

communications related plans, the only languages other than English 
referenced are Spanish and American Sign Language. As a result, the City 

Other cities did not appear to better 
communicate with residents during 
Winter Storm Uri. Based on a review 

Fort Worth, no city was clearly better 
in their communication strategy than 
Austin. Additionally, most cities were 
worse than Austin about translating 
tweets to non-English languages.

Exhibit 9: The City was late warning the public about the storm in Spanish 
through its main Twitter account and Warn Central Texas

Storm Uri, September 2021
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Even if the City’s plans had anticipated a severe winter storm, the City likely 
would not have been able to respond effectively, because the City lacked 
adequate resources to respond to such a complex disaster. The City does not 
have a Citywide emergency supply stockpile or inventory to rely on during 
emergencies. Additionally, the City does not have an effective process for 
ensuring City staff are available and trained to respond in a disaster. 

The City does not have a Citywide emergency supply stockpile or 

As noted in Finding 1, the City did not have the supplies and equipment 
needed to respond effectively to Winter Storm Uri, including generators, tire 
chains, food, water, and snowplows. While some departments may maintain 
some supplies for emergencies, the City does not generally maintain an 
emergency supply stockpile and could not rely on other nearby agencies 
for supplies due to the widespread nature of the storm. Also, the City does 
not have a centralized inventory system for tracking the supplies that are 
available during disasters. 

Staff reported they have not maintained supplies on hand because it would 

to keep supplies on hand. The events of Winter Storm Uri suggest it would 

The City does not have an effective process for ensuring City staff are 

The City’s plans state that staff needed to assist in a disaster should be 

staff needs are met during a disaster, so they are better able to respond to 
the needs of the community. Additionally, FEMA states that training staff 
who will assist in disaster response is a key part of disaster preparedness. 

disasters.
during Winter Storm Uri the City needed many more staff to meet 
community needs. These additional roles were reliant on staff volunteering 
from City departments who may not typically respond in an emergency. 

City departments during Winter Storm Uri, which placed excessive strain 
on the staff who were able to respond. 

to emergency operations before a disaster occurs because there is no 
Citywide directive requiring departments to participate. Staff reported 
prior instances of some departments not wanting to lend staff to 
emergency operations because of workload and budgetary concerns. 

frequent and more intense disasters, it is critical that departments work 
together to ensure responses to all disasters are adequately staffed.

Worth have more established processes for assigning staff to disaster 

The City’s disaster 
planning and 
preparedness efforts 
do not ensure the City 
has adequate resources, 

supplies, to respond to 
complex disasters such as 
Winter Storm Uri. 

Finding 3
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in an emergency. While staff volunteer for the program, these volunteers 

an emergency, such as with shelter or support operations. Fort Worth 

response areas. Staff receive training in these areas each quarter.

The City does not have an effective process in place to ensure staff needs 
are met during a disaster so that they are able to respond. The Emergency 
Operations Plan states departments should address staff needs in their 

minimally addressed.8 This affected the City’s response to Winter Storm 
Uri, as staff reported that power outages, family needs, lack of lodging, and 
connectivity issues affected their ability to respond to the storm.

Additionally, City staff who typically respond to disasters may not have 
received adequate training. The City needs to know which staff are trained 
for emergency response and what training they have received in order to 
assign informed and prepared staff when a disaster occurs. Additionally, 
the City has adopted a national framework for responding to emergencies 
and disasters, called NIMS, which requires the City to ensure emergency 
response personnel receive certain training. The City offers some training 
in emergency management and operations, such as an Emergency 
Operations Center orientation training and a training for potential shelter 

key departments who are typically involved in emergency management 
and response, including Austin Water, Austin Energy, and the public safety 
agencies.9 This policy requires these departments to ensure staff complete 

currently track or monitor training at a Citywide level to ensure City staff 
receive the required training. Without knowing which staff have completed 
training, the City cannot effectively ensure staff are adequately trained for 
emergency response roles when a disaster occurs. Additionally, the City 
may not be compliant with NIMS training requirements.

database, for tracking and monitoring training. The City is working on an 
agreement with Travis County to use their learning management system, 

and monitoring training will still require staff time. 

because there is no Citywide directive requiring training. This makes it 

this concern, but the policy has not been implemented or sent for approval 
to the City Manager due to delays resulting from the COVID-19 pandemic.  

8 COOP plans reviewed include plans for Austin Energy, Austin Water, Austin Fire 
Department, Austin Police Department, Emergency Medical Services, and the 

9 

Aviation, Austin Water, Austin Police Department, Austin Fire Department, Austin Energy, 
Watershed Protection, and Public Works.

enforcing training requirements 
because there is no Citywide 
directive requiring training. This 

other departments to comply with 
training requirements.
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to help City staff directly serve the populations who need help the most. 
Additionally, the City does not have a formalized process to engage with 
community stakeholders to assist with reaching vulnerable populations 
before or during a disaster. The City also does not know if it is reaching the 
most vulnerable members of the community because the City does not 
have a good way to measure its outreach efforts.

Emergency Operations Plan, provides a framework for how the City of 
Austin will meet the basic needs of residents during a disaster. This Annex 
discusses vulnerable populations, such as residents who because of age, 
disability, or language may need additional assistance during a disaster. 

serving vulnerable people, such as how vulnerable people will be reached. 

include details about how to address those concerns. The City’s plans also 
do not address outreach to vulnerable populations, either before a disaster 
with preparedness information or during a disaster. Additionally, the 

and preparation. While the City’s Emergency Operations Plan includes a 
responsibility matrix listing responsibilities for departments, the Equity 

need to be developed to meet the needs of vulnerable populations in the 
community, there are some existing equity focused activities occurring 
throughout the City that can be built into these efforts. For example, the 
City of Austin has a registry for medically vulnerable people that allows 
individuals to register for support services related to utilities. Austin 
Energy staff asserted they contacted these residents during Winter Storm 

Additionally, the City has not formalized a process to engage with 
community stakeholders to assist with reaching vulnerable populations 

Recommended practices suggest that cities 
engage with community organizations to assist in educating and reaching 
vulnerable populations before and during a disaster. Cities can leverage 
these relationships to ensure people who need assistance the most have 
access to information and resources. While the City has done some 
community engagement, the City has not developed a formalized plan 
or strategy to engage with community organizations, such as a plan that 

and strategies for accessing their assistance when disasters strike. 

and agreements with these groups should be developed before a disaster. 

Storm Uri, the City relied on informal contacts who staff and Council 
members knew as a means of reaching vulnerable populations, rather 

The City’s disaster 
planning and 
preparedness efforts are 
not equity focused. As a 
result, the City’s response 
to Winter Storm Uri did 
not effectively serve 
all residents, including 
people experiencing 
homelessness, seniors, 
and other vulnerable 
populations.

Finding 4
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than having an established list or database of community organizations. 
As a result, it does not appear the City is partnering with organizations 
in a strategic way that maximizes the assistance these organizations can 
provide. For example, the City was slow to start working with community 
groups during Winter Storm Uri and therefore community groups mobilized 
on their own, which further challenged the City’s coordination efforts. 
Additionally, the lack of formal agreements and strategic partnerships with 
legitimate community organizations, increases the risk that resources could 
be diverted, poorly used, or not maximized during disasters.

The lack of intentional partnering with community organizations and 
reaching vulnerable populations affected the City’s ability to effectively 
reach and serve all residents, including people experiencing homelessness, 
seniors, renters, people with medical needs, and other vulnerable 
populations. Residents who spoke at public listening sessions held by the 
City’s Winter Storm Review Task Force noted challenges for people with 

impaired, and individuals with other disabilities. In addition to challenges 
serving these populations, staff also reported challenges serving people 
experiencing homelessness and medically vulnerable people. 

The City could also do more to engage community organizations in disaster 
planning and preparedness, such as educating the public more generally 
about disaster preparedness. Stakeholders reported minimal involvement 
in the City’s disaster preparedness and planning efforts. Staff reported 
they try to include everyone, but they do not have a list of stakeholders 
they involve in planning and preparedness. Given the attention on disaster 
preparedness in the community following Winter Storm Uri, the City 
has an opportunity to build stronger relationships with the community. 
By engaging community organizations, the City may be able to alleviate 
some of the strain on City resources, so that the City can focus on serving 
individuals who need assistance and resources the most.

While more work is needed to involve the community in disaster 
preparedness and response, the City has conducted some community-
focused outreach. For example, the City began piloting a community 
ambassador program in 2019 to provide preparedness education in 
communities in southeast Austin in partnership with Go Austin, Vamos 

City also tries to engage the community on the City’s disaster planning 

challenging to gain community involvement in disaster planning due to 

The City also does not know if it is reaching the most vulnerable members 
of the community because the City does not have a good way to measure 

cities have an evaluation process to help determine whether disaster 
preparedness programs are reaching and meeting the needs of diverse 

who they are reaching with disaster-related information. The City has some 
measures related to community preparedness for disasters included in its 

The City Council created the 
Winter Storm Review Task Force 
for the purpose of holding open 
public listening sessions. During 
these sessions, individuals and 
organizational representatives 
shared information, experiences, 
and recommendations related to the 
winter storm and resulting crises. 

Given the attention on disaster 
preparedness in the community 
following Winter Storm Uri, the City 
has an opportunity to build stronger 
relationships with the community.
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strategic plan, Strategic Direction 2023, but these measures are community 

reach residents requiring the most assistance or residents who are not 
currently being reached. 

The City also does not have good data to determine who it is or is not 
reaching through warning systems like Warn Central Texas. This is 
particularly important because staff reported there are limitations with 
the reach of the City’s warning systems. As shown in the exhibit on the next 
page, an analysis of Warn Central Texas web registrations shows a greater 
number of people have registered for the system in the western part of 
Austin. The City is able to reach residents through Warn Central Texas who 
have not registered, such as through landlines, but this analysis suggests 
the City may not be reaching all parts of Austin equally.10 

without a better understanding of who is being reached through these 
methods, the City may not be focusing its efforts appropriately. As a result, 
critical information communicated by the City may not be reaching diverse 
populations. Staff said the main limit to tracking and analyzing data on 

COVID-19 pandemic.

10 

registrations after Winter Storm Uri. 
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It appears the City’s planning and preparedness efforts related to 
sheltering were not adequate to address sheltering needs during Winter 

According to the City’s emergency operations plans, the City is responsible 
for coordinating shelter and mass care in emergency situations. Shelters 
must be structurally sound and capable of safely serving their purpose. 
Shelters must also be able to effectively serve vulnerable populations 
such as individuals with disabilities or medical needs. It does not appear 
the City’s shelters met these requirements during Winter Storm Uri. 
Staff reported several challenges, including shelters not having adequate 

such as individuals experiencing homelessness and people with medical and 
mental health needs. 

These challenges likely occurred because the City’s sheltering plans were 
built to respond to housing hurricane evacuees and did not adequately 
address the conditions present during Winter Storm Uri. For example, the 
City’s sheltering related plans do not anticipate disruptions to water or 

analysis of the City’s efforts related to sheltering will be conducted in a 
separate audit. 

Additional 
Observation
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   Agree that trainings are critical. Disagree with the insinuation that these are 
not already being conducted.

partner departments and outside agencies frequently. These trainings 

possible risks and it is not appropriate to communicate that we can create systems, and emergency 
response mechanisms, to reduce risk to near zero. The combination of week-long below freezing 
temperatures, two ice storms that paralyzed the transportation system and effectively isolated 
communities from one another for days, the near collapse of the state power grid, boil water notices for 
most Texans, all during the height of a 100-year pandemic and before vaccines were widely available is 
an event of such enormous complexity that no training system would have reasonably anticipated.

to provide the necessary organizational structure and to build the department’s capacity to continually 
analyze all emerging threats and develop training and response plans accordingly. 

not adequate to respond to a simultaneous crisis and/or plan, conduct exercises, train, or provide for 
continuous improvement efforts to internal and external key stakeholders.

26

Recommendations and Management Response

1
• 

• 

• 

the community to work towards an all-hands approach to preparing for and responding to disasters. 

• Review and update disaster planning assumptions that will drive resource needs

• Upgrade technology by using an industry standard system to onboard City departments and to 
establish readily available COOP plans

• 
essential services

• Work with departments to develop a business impact analysis to identify mission essential functions 
and mission critical functions

• Continue to hold scenario-based training sessions to include functional and tabletop exercises
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2
• 

• 

   Agree

The City will continue to build upon already-existing COOP plan 
development. Many departments have COOP plans, but Winter Storm Uri highlighted that most plans 

the plans are more robust and contemplate more complex events.

March 31, 2022
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3
• 

• 

• 

• 

   Agree

Prior to Winter Storm Uri the City had begun the important work 
to establish resilience and neighborhood hubs pursuant to the August 2019 City Council Resolution 
supporting the creation of resilience hubs. That effort was disrupted by the emergence of the global 
pandemic, which abruptly shifted the City’s focus, resources, and response capabilities. As part of 

amount of the American Rescue Plan Act of 2021 (ARPA) funding is being dedicated to directly support 
the continued research, set up, and operation of resilience hubs. Currently, the City is exploring 
opportunities with other governmental and community partners to establish six pilot sites for hubs. 

Regarding disaster preparedness, the City does conduct education campaigns around disaster 

continue, the City is taking additional steps to broaden that outreach effort. Messaging to the 
community about how to prepare for longer periods without critical supplies has already begun.

Lastly, the City is committed to working with private business and non-governmental partners to expand 
community-wide preparedness capabilities to provide services that are not as easily or effectively 
provided by government. The City is examining its existing role to determine opportunities to partner 
with other non-governmental entities as appropriate.

September 30, 2022
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4
• 

• 

   Partially Agree. The responsibility for implementing corrective actions lies 

Travis County, and other community organizations play an essential role in completing their own 

roles and responsibilities. 

a Citywide improvement group, working group, or a taskforce with other City departments supporting 

improved organizational structure will be developed to support this effort. 

• Develop an organizational structure based on the strategic plan and the efforts/goals associated 
with the plan for the department

• Establish a Citywide improvement group, working group, or taskforce  

actions, mitigation actions, and recommendations related to disaster preparedness and response. 

budget.



Disaster Preparedness 30

5

6 • 

• 

• 

• 

   Agree

   Agree

 The City has had policies and procedures in place for many years 
to achieve this intended outcome and will use this opportunity to review those policies for areas 
of possible improvement based on lessons learned from this event. That review is part of the City’s 
after-action review. As part of that ongoing review, the City will examine the Social Services Branch 
operational policy to address basic needs that may result in any disaster. Additionally, the City will 

augment the City’s response efforts. 

complex due to the overlap of the ongoing global pandemic, which dramatically altered how the City 
could staff and respond to the storm.  Every action to assist people with basic shelter and medical needs 
was colored by the fact that the City had just created a vaccination program for COVID-19, and only a 
tiny percentage of individuals were vaccinated before February 2021. Every decision was colored by the 
ongoing medical emergency.

Finally, unlike most disasters, when city employees are helping other people affected by the disaster, for 
Winter Storm Uri every city employee playing a role in disaster response was also affected by the storm 
personally. This was a traumatic event for individuals who were already exhausted by a year of working 
disasters.
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7 • 

• 

• 

• 

   Agree. To achieve these goals, conversations need to commence with policy 
makers, response agencies, community organizations, and private sector centered organizations to 
formulate and implement strategies aimed at: improving resiliency of community organizations and 
critical facilities, incentivizing mitigation efforts, expanding community disaster response capabilities 
and fostering a disaster preparedness environment within the community. An evaluation of emergency 
supplies and equipment has begun through our implementation of an inventory management system 
during the pandemic to understand and determine emergency supply needs.  

needs to occur so more permanent resourcing can be secured.  Furthermore, assistance from other 
departments will be necessary for support and consideration of alternative or more cost-effective 

pandemic response beyond what it already has.  

 

• Continue and expand the use of the inventory tracking system 

• Utilize the improvement group, working group, or taskforce group to solicit participation from 
departments to: 

• Identify departments that provide mission essential functions to the city 

• Identify basic supplies that need to be on hand 

• 

• Identify storage and distribution capability to hold supplies

December 31, 2023
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8

during an emergency. The City of Austin currently has translation and interpretation contracts in 
place as well as a substantial library of pre-scripted content for emergencies translated into multiple 
languages. During the winter storm event, staff and our local translation vendors, alike, were unable 
to access these resources due to lack of power and reliable internet connection. Ensuring language 
access staff have reliable power and internet connection and can work with contracted vendors not 

hard of hearing community. The program became operational on October 4, 2021.

• Establish a plan for language access staff to always have reliable power and internet connection 
during emergencies

• Ensure access to contracted vendors that are outside the State of Texas in statewide disaster 
situations so that we can provide timely translation and interpretation services

• Develop a strategy to identify community groups, leaders, and other agencies committed to helping 
us disseminate information to the communities they serve

September 30, 2022 



Disaster Preparedness 33

9

• 

• 

• 

• 

• 

was incorporated into the Austin-Travis County Emergency Operations Center response to COVID-19 
in March 2020 and have played an invaluable role in aiding our response. Additionally, the position 

Operation Guidelines updated in August 2021.

 

• Develop a comprehensive plan for outreach to vulnerable populations at all phases of a disaster 

• Establish a timeline to accomplish the tasks to ensure that the City’s disaster response efforts are 
equitable and meet the needs of vulnerable populations in the community

While a disaster response can provide some temporary relief to preexisting community conditions, it 
is an unrealistic expectation that it will conclusively and permanently resolve long standing equity and 
economic disparity within the response period. 

December 31, 2022
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10

• 

• 

• 

Management to create an evaluation of a response plan to emergency management. The focus of the 
plan will be on an environment of collaboration and creating a stronger presence in the community. 
This effort will continue to improve the ability of the City and community members to work together to 
prepare for disasters. This effort also needs to be adequately staffed with skilled personnel.  

Ensuring and making available up-to-date contact information for community partners will be 

and that all information provided is correct and current. As we experienced during this event, new 
organizations formed and responded to this crisis and did not exist before Winter Storm Uri arrived. 
This is common in disasters and cannot be fully solved for ahead of a disaster. In the next event, we 
anticipate new groups will form again. 

 

• 
for involving the community in disaster preparedness and planning  

• 
improvement plan

• Explore opportunities to develop a more automated approach to receive and maintain contact 
information for community partners

• Create a structure to begin engaging with private sector, healthcare facilities, etc., to discuss their 
role in preparedness

April 2023
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M E M O R A N D U M

To: Corrie Stokes, City Auditor

From: Juan Ortiz, Homeland Security and Emergency Management 

Date: November 4, 2021

Subject: HSEM Response to Disaster Preparedness Audit Recommendations 2021

Homeland Security and Emergency Management response to the 
Audit Report: Disaster Preparedness the City Was Unprepared to 
Respond to Winter Storm Uri

This document sets community expectations and Council policy. In order to proceed, a policy level 
conversation regarding roles and responsibilities will be necessary to clarify the social contract 
between local government, community partners, private sector and the general public regarding 
disaster preparedness, response, recovery and mitigation.  The goals of the conversation would be to 
foster the proper environment to engage in building a more resilient community, and to determine 
ensuring an effective transition of chronic long-term community challenges to the appropriate agencies 
and partners after a disaster.  While a disaster response can provide some temporary relief to 
preexisting community conditions, it is an unrealistic expectation that it will conclusively and 
permanently resolve long standing equity and economic disparity within the response period. HSEM 
can begin the conversations with policy makers, response agencies, community organizations, and the 
private sector to formulate and implement strategies aimed at improving resiliency of community 
organizations and critical facilities, incentivizing mitigation efforts, expanding community disaster 
response capabilities, and fostering a disaster preparedness environment within the community. Once a 
clear path is determined, resources must be allocated to meet the level of preparedness and response 
expected of the City, and expected of HSEM. Given the increasing number and complexity of 
emergency events, and factoring in future climate change impacts, this conversation is critical.
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Scope

Methodology To complete this audit, we performed the following steps:

• Researched leading practices related to disaster planning and 
preparedness

• Evaluated internal controls related to disaster planning and 
preparedness

• 

Water, Austin Energy, Austin Police Department, Austin Fire 
Department, Emergency Medical Services, the Communications and 

• Interviewed City Council members

• Interviewed external stakeholders, including industry experts and 
staff members from other levels of government and community 
organizations

• 
action review and report process for Winter Storm Uri

• Reviewed relevant policies, performance indicators, and a sample of 
agreements related to disaster planning and preparedness

• Reviewed and analyzed relevant City plans, including the City’s 

Climate Resilience Action Plan for City Assets and Operations, as well 
as plans especially relevant to the City’s response to Winter Storm Uri 
including those related to communications, sheltering, transportation, 
and human services

• Reviewed past after-action reports and corrective action plans from 
past emergency events including the Colorado River Flooding Event, 

The audit scope included the City’s response to the February 2021 winter 
storm and related disaster preparedness plans, including the response 
and preparedness efforts of multiple City departments. This audit did not 
review:

• Technical aspects of the City’s infrastructure or private infrastructure in 
the City

• Response activities of other entities, such as school districts, counties, 
Capital Metro, the Electric Reliability Council of Texas, or the State of 
Texas

• Technical operations in Austin Water or Austin Energy

• City 911 or 311 call center operations
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Audit Standards We conducted this performance audit in accordance with Generally 
Accepted Government Auditing Standards. Those standards require that 

our audit objectives. We believe that the evidence obtained provides 

objectives.

• Observed Winter Storm Review Task Force meetings and reviewed the 

• Analyzed City press releases disseminated during the storm

• Analyzed tweets and social media messages disseminated February 7 – 
February 15 from the City of Austin, Austin Water, and Austin Energy.  

• Analyzed Warn Central Texas messages disseminated during the storm.

• Analyzed internal communications to City leadership during the storm

• Analyzed the City’s disaster preparedness education efforts

• Reviewed relevant training records 

• Obtained and analyzed the Continuity of Operations (COOP) plans 
for major City departments including the Communications and 

Emergency Medical Services, and the Austin Fire Department

• Reviewed the status of a sample of past recommended actions from 
prior audits, corrective action plans, Council resolutions, past trainings, 
and the Climate Resilience Action Plan for City Assets and Operations

• 

• 
and San Antonio

• Analyzed fatality data from the Travis County Medical Examiner

• Analyzed Warn Central Texas registration data

• Analyzed shelter and Public Points of Distribution locations for equity 
consideration

• Evaluated the risk of fraud, waste, and abuse in disaster planning and 
preparedness
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