

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$3,800,000.00	09/20/2018	(Council) – preliminary, design and bid phase services
\$5,000,000.00	05/22/2025	(Council) – construction phase services
\$8,800,000.00	<i>Total Contract Authorization</i>	

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$819,462.48	04/03/2019	Initial Professional Services Agreement
\$227,768.23	05/12/2020	SA#1 Phase A - Additional Services
\$2,519,019.23	12/02/2021	SA#2 Phase B &C – Design and Bid
\$4,723,765.27	Proposed	SA#3 Phase D – Construction Services
\$8,290,015.21	<i>Total Contract History</i>	