

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$3,000,000.00	08/03/17	(Council) – Professional Engineering Services
\$58,000.00	08/03/17	(Administrative Authority) – Professional Engineering Services
\$500,000.00	11/02/23	Proposed (Council) – <i>Bid/Award, Construction Phase Services, Phase A</i>
\$3,558,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$765,433.23	10/26/17	Preliminary Engineering Report
\$998,530.49	08/21/19	SA #01 – Phase B Design Services
\$269,076.67	05/29/20	SA #02 – Additional Phase B Design Services
\$77,124.94	11/06/20	SA #03 – Additional Phase B Design Services
\$2,110,165.33	<i>Total Contract History</i>	